

Subcontract Change Order

Project:

2-2513 Wood, Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Subcontract: 14217**Change Order: 1****Date: 6/19/2026****To Contractor:**

Clean Water Guys
13336 Industrial Road, Suite 106
Omaha, NE 68137

The Contract is changed as follows:

RO Installation

RO Installation in Kitchen

Cost Code	Change Request	Description	Amount
22-322		RO Installation in Kitchen	\$1,653.15

The original Contract Amount was	\$3,932.25
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$3,932.25
The Contract will be increased by this Change Order in the amount of	\$1,653.15
The new Contract Amount including this Change Order will be	\$5,585.40
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR.

McNeil & Company Builders, LLC
CONTRACTOR
4666 S. 132nd Street
Omaha, NE 68137

Clean Water Guys
SUBCONTRACTOR
13336 Industrial Road, Suite 106
Omaha, NE 68137

(Signature)

Madisyn van den Boogaart

(Signature)

By 06/19/2026

Date

By

Date