

Change Request

To: Wood; Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: 8
Date: 6/19/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Add RO For Kitchen

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Add RO for Kitchen Update

Description	Labor	Material	Equipment	Subcontract	Other	Price
RO For Kitchen				\$2,303.15		\$2,303.15
					Subtotal:	\$2,303.15
			Fee	\$2,303.15	18.00%	\$414.57
					Total:	\$2,717.72
If you have any questions, please contact me at (402)333-1462.						

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____