

Subcontract Change Order

Project:

2-2513 Wood, Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Subcontract: 14183**Change Order: 1****Date: 7/21/2026****To Contractor:**

Custom Electric, Inc.
PO Box 813
Elkhorn, NE 68022

The Contract is changed as follows:

Electrical Walk Thru & Lighting Control Changes

Walk-Thru Changes - \$2815

Crestron Lighting Control - \$6000

*Additional cost to move switches not to exceed \$5000, in addition to the \$6000 Crestron cost

Cost Code	Change Request	Description	Amount
26-050		Walk Thru & Lighting Control Changes	\$8,815.00

The original Contract Amount was	\$38,850.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$38,850.00
The Contract will be increased by this Change Order in the amount of	\$8,815.00
The new Contract Amount including this Change Order will be	\$47,665.00
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR.

McNeil & Company Builders, LLC
CONTRACTOR
4666 S. 132nd Street
Omaha, NE 68137

Custom Electric, Inc.
SUBCONTRACTOR
PO Box 813
Elkhorn, NE 68022

(Signature)

Madisyn van den Boogaart

(Signature)

By 07/21/2026

Date

By

Date