

Change Request

To: Wood; Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: 11
Date: 8/21/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Updated Cabinetry Pricing

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Updated pricing for cabinetry

Description	Labor	Material	Equipment	Subcontract	Other	Price
Architectural Wood Casework				\$17,544.00		\$17,544.00
Closet Shelving				\$5,749.00		\$5,749.00
					Subtotal:	\$23,293.00
			Fee	\$23,293.00	18.00%	\$4,192.74
					Total:	\$27,485.74
If you have any questions, please contact me at (402)333-1462.						

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____