

Subcontract Change Order

Project:

1-2407 Schachne
13651 Cuming Street
Omaha, NE 68154

Subcontract: 14166**Change Order: 2****Date: 7/3/2026****To Contractor:**

Consolidated Kitchens
& Fireplaces
Omaha, NE 68127

The Contract is changed as follows:

Hood Bottom & Master Wardrobe

Hood bottom materials/install = \$158

Master wardrobe dresser countertop materials/install = \$1485

Cost Code	Change Request	Description	Amount
06-612		Hood bottom & master wardrobe	\$1,643.00

The original Contract Amount was	\$56,814.01
Net change by previously authorized Change Orders	\$2,472.68
The Contract Amount prior to this Change Order was	\$59,286.69
The Contract will be increased by this Change Order in the amount of	\$1,643.00
The new Contract Amount including this Change Order will be	\$60,929.69
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR.

McNeil & Company Builders, LLC
CONTRACTOR
4666 S. 132nd Street
Omaha, NE 68137

Consolidated Kitchens
SUBCONTRACTOR
& Fireplaces
Omaha, NE 68127

(Signature)

(Signature)

By 07/03/2026

By

Date

Date