

4666 S. 132nd Street
Omaha, NE 68137
Ph : (402) 333-1462

Subcontract Change Order

Project:

2-2513 Wood, Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Subcontract: 14181

Change Order: 1

Date: 8/21/2026

To Contractor:

Eurowood Cabinets, Inc.
3415 S 67th St
Omaha, NE 68106

The Contract is changed as follows:

Cabinet Price Updates

Cabinet Price Update

Cost Code	Change Request	Description	Amount
06-380		Cabinet Price Update	\$48,952.00
10-572		Closet Price Update	\$31,100.00
10-572		Remove Coats Closet	\$-1,055.00
10-572		Remove Guest Coats Closet	\$-1,619.00
Total:			\$77,378.00

The original Contract Amount was	\$163,037.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$163,037.00
The Contract will be increased by this Change Order in the amount of	\$77,378.00
The new Contract Amount including this Change Order will be	\$240,415.00
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

NOT VALID UNTIL SIGNED BY THE SUBCONTRACTOR.

McNeil & Company Builders, LLC	Eurowood Cabinets, Inc.
CONTRACTOR	SUBCONTRACTOR
4666 S. 132nd Street	3415 S 67th St
Omaha, NE 68137	Omaha, NE 68106

DocuSigned by: Madisyn van den Boogaart BDDDB3A2C1354B6 (Signature) Madisyn van den Boogaart By 08/21/2026 Date	DocuSigned by: Steve Baker E59B1764B565416 (Signature) Steve Baker By 9/11/2026 Date
---	--