

Change Request

To: Woods, Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: Internal 3
Date: 5/13/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Additions and Revisions Lower-Level / Mouldings

Reason: Change in Scope

Source: E-Mail

We are pleased to offer the following specifications and pricing to make the following changes:

Trim moulding additions, lower-level ceiling revisions, and additional crown moulding areas

Description	Labor	Material	Equipment	Subcontract	Other	Price
06-460 Trim				\$3,601.00		\$3,601.00
09-910 Paint				\$1,320.00		\$1,320.00
06-110 Framing				\$660.00		\$660.00
09-200 Drywall				\$3,030.00		\$3,030.00
					Subtotal:	\$8,611.00
			Fee			\$1,389.00
					Total:	\$10,000.00

If you have any questions, please contact me at (402)333-1462.

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____