

Change Request

To: Wood; Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: 5
Date: 6/23/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Master Suite Doors

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Master suite door size change

Description	Labor	Material	Equipment	Subcontract	Other	Price
Master Suite Door				\$2,036.00		\$2,036.00
					Subtotal:	\$2,036.00
			Fee	\$2,036.00	18.00%	\$366.48
					Total:	\$2,402.48
If you have any questions, please contact me at (402)333-1462.						

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____