

## Change Request

**To:** Wood; Phil & Michelle  
3435 N 140th Cir  
Omaha, NE 68164

**Number:** 9  
**Date:** 8/5/26  
**Job:** 2-2513 Wood, Phil & Michelle  
**Phone:**

**Description:** Lower Level Bedroom Suite

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Lower Level Bedroom Suite

| Description                                                    | Labor | Material | Equipment | Subcontract | Other         | Price              |
|----------------------------------------------------------------|-------|----------|-----------|-------------|---------------|--------------------|
| Lower Level Bedroom Suite                                      |       |          |           | \$16,880.00 |               | \$16,880.00        |
|                                                                |       |          |           |             | Subtotal:     | \$16,880.00        |
|                                                                |       |          | Fee       | \$16,880.00 | 18.00%        | \$3,038.40         |
|                                                                |       |          |           |             | <b>Total:</b> | <b>\$19,918.40</b> |
| If you have any questions, please contact me at (402)333-1462. |       |          |           |             |               |                    |

Submitted by: Madisyn van den Boogaart  
McNeil & Company Builders

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_