



EUROWOOD

Cabinets INC.

3415 SOUTH 67th ST. OMAHA, NEBRASKA 68106 PHONE (402) 393-4110 FAX (402) 393-8361 www.eurowood.net

CHANGE ORDER

February 13, 2026

McNeil Company Builders
4666 South 132nd Street
Omaha, NE 68137

Madisyn van den Boogaart Ph: 402-881-7745 Email: madisynm@mcneilcompany.com

Wood #5588 – Change Order 1

This change order modifies Eurowood's proposal dated 12-11-25.

Change Order 1

2nd Floor Bath/Dressing 2 (All New Cabinets)

- Cabinet exteriors to be paintable.
- Interior surfaces and components to be white melamine.
- Full overlay raised panel doors and drawer fronts – CRP-10 style.
- Fully concealed self-closing euro-hinges with soft close feature.
- Full extension under-mount drawer slides with soft close feature.
- Melamine drawer box construction.
- Flush finished end at exposed side of vanity cabinet.
- Includes [2] new cabinet doors and hinges for existing stool upper cabinet.
- Price change – Add:.....\$2,755.00

2nd Floor Bath 3 (All New Cabinets)

- Cabinet exteriors to be paintable.
- Interior surfaces and components to be white melamine.
- Full overlay raised doors and drawer fronts – CRP-10 style.
- Fully concealed self-closing euro-hinges with soft close feature.
- Full extension under-mount drawer slides with soft close feature.
- Melamine drawer box construction.
- Flush finished ends at exposed sides of cabinets.
- Price change – Add:.....\$3,285.00

Hearth Room Modifications

- Eurowood to modify existing cabinets and provide [2] new cabinets at right side.
- New cabinet boxes in cherry veneer plywood at lower two sections on right side of fireplace
- [8] New square raised panel doors to match existing columns – CRP-10 style.
- Add a total of [6] full width interior pullouts to left and right lower cabinets.
- New wood glass door frame for flip-up doors with *Blum Aventos* door lift hardware at top sections.
- Glass inserts by others.
- Price change – Add:.....\$9,789.00

Hearth Room Modifications – Open Display Option

- Eurowood to modify existing cabinets and provide [2] new cabinets at right side.
- New cabinet boxes in cherry veneer plywood at all sections on right side of fireplace
- New 18" deep open display cabinet boxes to replace top two sections of both sides of fireplace.
- Glass display shelves by others.
- [4] New square raised panel doors to match existing columns – CRP-10 style.
- Add a total of [6] full width interior pullouts to left and right lower cabinets.
- Price change – Add:.....\$10,587.00

Family Room ET

- Eurowood to convert pocketing doors to standard hinged doors at right side cabinets.
- No change to cabinets to the left of fireplace.
- Existing partitions to be removed and new side panels installed.
- Full width adjustable shelves in cherry veneer plywood with hardwood nosing.
- Price change – Add:.....\$4,659.00

Family Room ET – Optional Pullouts

- Eurowood to convert pocketing doors to standard hinged doors at right side cabinets.
- No change to cabinets to the left of fireplace.
- Existing partitions to be removed and new side panels installed.
- [3] New interior pullouts at lower cabinet to match left side.
- Price change – Add:.....\$5,676.00

Family Room ET – Optional Flip-up Doors

- Eurowood to convert pocketing doors to standard hinged doors at right side cabinets.
- No change to cabinets to the left of fireplace.
- Existing partitions to be removed and new side panels installed.
- Full width adjustable shelves in cherry veneer plywood with hardwood nosing.
- Uppers at left and right sides to have flip-up doors with *Blum Aventos* hardware.
- Price change – Add:.....\$6,342.00

Change Order Acceptance

Date

ACCEPTANCE OF Change Order: The above prices, specifications, and conditions are satisfactory and are hereby accepted.
Eurowood is authorized to do the work as specified

NOTE: This proposal may be withdrawn by Eurowood if not accepted within 15 days.