

Change Request

To: Wood; Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: Internal 7
Date: 6/19/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Hearth Room Cabinetry & Fireplace Facing

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Hearth Room Cabinetry & Fireplace Facing Update

Description	Labor	Material	Equipment	Subcontract	Other	Price
06-380 Cabinetry & Mantle				\$9,500.00		\$9,500.00
09-910 Paint				\$2,500.00		\$2,500.00
10-314 Fireplace Facings				\$2,800.00		\$2,800.00
10-050 Finish Hardware				\$163.00		\$163.00
08-817 Glass Selves				\$1,010.00		\$1,010.00
06-460 Trim				\$596.00		\$596.00
02-010 Demolition				\$480.00		\$480.00
					Subtotal:	\$17,049.00
			Fee	\$17,049.00	18.00%	\$3,068.82
					Total:	\$20,117.82

If you have any questions, please contact me at (402)333-1462.

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____