

Change Request

To: Wood, Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: 13
Date: 8/26/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Brazilian Wood Floors

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Upgraded floor selection - Brazilian Wood Floors

Description	Labor	Material	Equipment	Subcontract	Other	Price
Brazilian Wood Flooring				\$12,860.00		\$12,860.00
					Subtotal:	\$12,860.00
			Fee	\$12,860.00	18.00%	\$2,314.80
					Total:	\$15,174.80
If you have any questions, please contact me at (402)333-1462.						

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____