

Change Request

To: Wood; Phil & Michelle
3435 N 140th Cir
Omaha, NE 68164

Number: Internal 14
Date: 8/27/26
Job: 2-2513 Wood, Phil & Michelle
Phone:

Description: Crown Addition

Reason: Change in Scope

We are pleased to offer the following specifications and pricing to make the following changes:

Adding 6" Painted Crown in the upper-level Bedrooms 2 & 3.

Description	Labor	Material	Equipment	Subcontract	Other	Price
6" Painted Crown				\$3,180.00		\$3,180.00
					Subtotal:	\$3,180.00
			Fee	\$3,180.00	18.00%	\$572.40
					Total:	\$3,752.40
If you have any questions, please contact me at (402)333-1462.						

Submitted by: Madisyn van den Boogaart
McNeil & Company Builders

Approved by: _____
Date: _____